

ČASOVÝ HARMONOGRAM POSTUPU PRÁČ K ZMLUVE O DIELO č.: TST 08-01_2022

 STAVBA: SO 02 ČOV Teplička
 OBJEKT: SO 02.1 - SO 02.13

 Objednávateľ: Obec Teplička
 Zhotoviteľ: T-servis Teplička, s.r.o.

Dátum: 26.8.2022

		Október, November 2022																																		
		40							41							42							43							44						
Kód	Popis	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	21	1	2	3	4	5	6
1	2	po	ut	st	št	pi	so	ne	po	ut	st	št	pi	so	ne	po	ut	st	št	pi	so	ne	po	ut	st	št	pi	so	ne	po	ut	st	št	pi	so	ne
SO-02.1	Technológia																																			
SO-02.2	ČOV																																			
SO-02.4	Merný objekt																																			
SO-02.7, SO-02.13	Potrubné prepojenia + Výustný objekt																																			
SO-02.8	Oplotenie																																			
SO-02.9	Zemné práce a úprava terénu																																			
SO-02.10	Komunikácie																																			

		November, December 2022																																		
		45							46							47							48							49						
Kód	Popis	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	1	2	3	4	5	6	7	8	9	10	11
1	2	po	ut	st	št	pi	so	ne	po	ut	st	št	pi	so	ne	po	ut	st	št	pi	so	ne	po	ut	st	št	pi	so	ne	po	ut	st	št	pi	so	ne
SO-02.1	Technológia																																			
SO-02.2	ČOV																																			
SO-02.4	Merný objekt																																			
SO-02.7, SO-02.13	Potrubné prepojenia + Výustný objekt																																			
SO-02.8	Oplotenie																																			
SO-02.9	Zemné práce a úprava terénu																																			
SO-02.10	Komunikácie																																			

		December 2022, Január 2023																																		
		50							51							52							1							2						
Kód	Popis	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
1	2	po	ut	st	št	pi	so	ne	po	ut	st	št	pi	so	ne	po	ut	st	št	pi	so	ne	po	ut	st	št	pi	so	ne	po	ut	st	št	pi	so	ne
SO-02.1	Technológia																																			
SO-02.2	ČOV																																			
SO-02.4	Merný objekt																																			
SO-02.7, SO-02.13	Potrubné prepojenia + Výustný objekt																																			
SO-02.8	Oplotenie																																			
SO-02.9	Zemné práce a úprava terénu																																			
SO-02.10	Komunikácie																																			

		Január, Február 2023																																		
		3						4						5						6						7										
Kód	Popis	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
1	2	po	ut	st	št	pia	so	ne	po	ut	st	št	pia	so	ne	po	ut	st	št	pia	so	ne	po	ut	st	št	pi	so	ne	po	ut	st	št	pi	so	ne
SO-02.1	Technológia																																			
SO-02.2	ČOV																																			
SO-02.4	Merný objekt																																			
SO-02.7, SO-02.13	Potrubné prepojenia + Výustný objekt																																			
SO-02.8	Oplotenie																																			
SO-02.9	Zemné práce a úprava terénu																																			
SO-02.10	Komunikácie																																			

		Február, Marec 2023																																		
		8						9						10						11						12										
Kód	Popis	20	21	22	23	24	25	26	27	28	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26
1	2	po	ut	st	št	pia	so	ne	po	ut	st	št	pia	so	ne	po	ut	st	št	pia	so	ne	po	ut	st	št	pi	so	ne	po	ut	st	št	pi	so	ne
SO-02.1	Technológia																																			
SO-02.2	ČOV																																			
SO-02.4	Merný objekt																																			
SO-02.7, SO-02.13	Potrubné prepojenia + Výustný objekt																																			
SO-02.8	Oplotenie																																			
SO-02.9	Zemné práce a úprava terénu																																			
SO-02.10	Komunikácie																																			

		Marec, Apríl 2023																																		
		13						14						15						16						17										
Kód	Popis	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
1	2	po	ut	st	št	pia	so	ne	po	ut	st	št	pia	so	ne	po	ut	st	št	pia	so	ne	po	ut	st	št	pi	so	ne	po	ut	st	št	pi	so	ne
SO-02.1	Technológia																																			
SO-02.2	ČOV																																			
SO-02.4	Merný objekt																																			
SO-02.7, SO-02.13	Potrubné prepojenia + Výustný objekt																																			
SO-02.8	Oplotenie																																			
SO-02.9	Zemné práce a úprava terénu																																			
SO-02.10	Komunikácie																																			

		Máj, Jún 2023																																					
		18						19						20						21						22													
Kód	Popis	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4			
1	2	po	ut	st	št	pia	so	ne	po	ut	st	št	pia	so	ne	po	ut	st	št	pia	so	ne	po	ut	st	št	pi	so	ne	po	ut	st	št	pi	so	ne			
SO-02.1	Technológia																																						
SO-02.2	ČOV																																						
SO-02.4	Merný objekt																																						
SO-02.7, SO-02.13	Potrubné prepojenia + Výustný objekt																																						
SO-02.8	Oplotenie																																						
SO-02.9	Zemné práce a úprava terénu																																						
SO-02.10	Komunikácie																																						

		Jún, Júl 2023																																						
		23						24						25						26						27														
Kód	Popis	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	1	2	3	4	5	6	7	8	9				
1	2	po	ut	st	št	pia	so	ne	po	ut	st	št	pia	so	ne	po	ut	st	št	pia	so	ne	po	ut	st	št	pi	so	ne	po	ut	st	št	pi	so	ne				
SO-02.1	Technológia																																							
SO-02.2	ČOV																																							
SO-02.4	Merný objekt																																							
SO-02.7, SO-02.13	Potrubné prepojenia + Výustný objekt																																							
SO-02.8	Oplotenie																																							
SO-02.9	Zemné práce a úprava terénu																																							
SO-02.10	Komunikácie																																							

		Júl, August 2023																																						
		28						29						30						31						32														
Kód	Popis	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13				
1	2	po	ut	st	št	pia	so	ne	po	ut	st	št	pia	so	ne	po	ut	st	št	pia	so	ne	po	ut	st	št	pi	so	ne	po	ut	st	št	pi	so	ne				
SO-02.1	Technológia																																							
SO-02.2	ČOV																																							
SO-02.4	Merný objekt																																							
SO-02.7, SO-02.13	Potrubné prepojenia + Výustný objekt																																							
SO-02.8	Oplotenie																																							
SO-02.9	Zemné práce a úprava terénu																																							
SO-02.10	Komunikácie																																							