

Harmonogram

		2021	2021	2021	2021	2021	2021	2021	2021	2021	2022	2022	2022	2022	2022	2022	2022	2022	2022
		4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9
1	strecha																		
2	bleskozvod																		
3	fasáda																		
4	ústredné vykurovanie																		
5	vzduchotechnika																		
6	elektroinštalácia																		

V Nitrianskych Sučanoch, dňa 19. 03. 2021

Ing. Peter Bagin, konateľ s. r. o.