

47/2012



**Addendum No. ADD03 to the Subsidy Contract
for implementation of the project**

SKHU/1901/3.1/002

**Acronym:
Wine_LAB**

**Project title:
Development of services supporting local wine makers in the region
within the
Interreg V-A Slovakia-Hungary Cooperation Programme**

concluded between

Ministry of Foreign Affairs and Trade

acting as the Managing Authority of the Interreg V-A Slovakia-Hungary Cooperation Programme (hereinafter referred to as the Managing Authority)

Address: 1027 Budapest, Bem rakpart 47., Hungary

Tax number: 15311344-1-41

on one hand,

and

Obec Muzla

Address: 943 52 Mužla, Mužla 711, Slovakia

Tax number: 2021060558

Represented by: **Iván Farkas**, mayor
acting as the Lead Beneficiary

on the other hand.

The following provisions of the Subsidy Contract concluded for the implementation of the above-mentioned project within the Interreg V-A Slovakia-Hungary Cooperation Programme on between the above parties, are hereby amended as follows:

SUBJECT OF THE AMENDMENT:

Based on the request of the Lead Beneficiary Monitoring Committee by its Written procedure 56/2022 decision approved the change of the duration of the project as follows:

1. Article 2 point 2.2

Project end date: 31.12.2022

2. Article 4 point 4.14 of the Subsidy Contract is modified as follows:

The Lead Beneficiary shall request the reimbursement of the EU contribution on the basis of the following table:

	Reporting period	Deadline for submission of the Project reports and Applications for Reimbursement	Indicative spending forecast of ERDF contribution (EUR)
1	01/01/2020 - 30/04/2020	29/07/2020	4 250,00 €
2	01/05/2020 - 31/08/2020	29/11/2020	0,00 €
3	01/09/2020 - 31/12/2020	31/03/2021	0,00 €
4	01/01/2021 - 30/04/2021	29/07/2021	0,00 €
5	01/05/2021 - 31/08/2021	29/11/2021	0,00 €
6	01/09/2021 - 31/12/2021	31/03/2022	0,00 €
7	01/01/2022 - 30/04/2022	29/07/2022	170 000,00 €
8	01/05/2022 - 31/08/2022	29/11/2022	88 468,00 €
9	01/09/2022 - 30/09/2022	29/12/2022	0,00 €
10	01/10/2022 - 31/12/2022	31/03/2023	25 894,40 €
Total			288 612,40 €

Chapter 6 – Activity plan

Modifications related to the Activity plan are listed in the annex 1 to the Addendum No. ADD03 of the Subsidy Contract.

The modification of the Subsidy Contract doesn't affect the main purpose of the project approved by the Monitoring Committee.

All other provisions of the original Subsidy Contract other than the above defined one remain unchanged and effective. The present amendment shall enter into force on the date on which it is signed by all the parties. This Amendment to the Subsidy Contract is signed in three original copies; of which one remains at the LB and two original copies have to be returned to the JS.

Place and date:

Mužla, 13.09.2022

Lead Beneficiary
represented by




Iván Farkas
mayor



Place and date:

Budapest, 5/9/2022

Managing Authority
represented by



Nikoletta Horváth
Deputy Head of the Managing Authority



Annexes to the Addendum No. ADD03 of the Subsidy Contract:

I. Modified Annex I of the Subsidy Contract

- **PB_SKHU_1901_3.1_002_v2-03 – Main data, Activity plan**
- **PF_SKHU_1901_3.1_002_v2-03 – Payment forecast**