

Aupark to prepare

	Due date	Prio	Status
New floor carpet	22w46	1	
Extended floor carpet		2	Pending
Remove 1 glass wall	22w46	1	
Safety training, 1 per year, (fire drill) and safety signages.		1	
All walls to be re-paint (re-fresh) in white		2	
Remove old cables not connected		1	
Waste handling (Separation bins for plastic, paper, organic)		1	