



Popis prác	Začiatok	Trvanie	Cena celkom bez DPH	Dni																																
				1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	
8 - Rúrové vedenie	14	9	23 386,81 €																																	
99 - Presun hmôt HSV	12	18	10 955,52 €																																	
Preberanie a odovzdanie diela	30	1																																		