Priloha &. 5 — Harmonogram / Annex 5 - Schedule

Vysvetlivky:
a. X znamena zatiatok realizacie k prvému diiu v danom Mesiac (Month)i a/alebo ukonéenie realizacie k
poslednému diiu v danom Mesiac (Month)i

b. prazdne polia budd upresnene potas pripravnej fazy projektu

¢. stanoveny harmonogram musi byt dodrzany, verejny obstaravatel umoznuje realizaciu danej polozky v
harmonograme vo viacerych etapach za dodrzania zaciatku a konca danej polozky podla harmonogramu
Content notes:

a. X means the start of realisation on the first day of the stated month and/or the end of the realisation on
the last day of the stated month

b. blank fields will be specified in more detail during the preparation phase of the project

c. the Schedule is fixed, Customer allow to start the realisation of a given item of the Schedule in several
stages, but that the starting and finishing date of this item has to follow the Schedule

0.0 Platforma (Platform)

GUI

UZivatelské oprévnenia (User rights)

Aplikicia na tabletoch pre Posadky (Tablet application for the crews)

Reporting

1.0 Modul Elektronicka Evidencia (Module Electronic Evidence)

Datova / Funkénd analyza As Is & Future state + GAP (Data / Functional analysis As Is & Future state + GAP)

Cistenie tdajov pred Importom (Data cleansing before Import)

Vytvorenie Datovej Struktiry (Creation of Data model)

Integracia (Integration)

import Gdajov (Data import)

x> |x<|x<|x

Skladovy systém nadob (Bin/Containers Storage system)

Inventarizécia a pasportizacia (Inventory control and passport)

Tlag nalepiek (Lebel printing)

Zmenovy a lifecycle (Change and lifecycle )

Skolenie (Training)

2.0 Modul Fleet Management (Module Fleet Management)

jektova priprava i écie modulu (Project preparation of module i

acia modulu (Module i ation)

Instalacia, konfiguracia, aktivacia Monitorovacich jednotiek na LKW vozidla
i and activation of Monitoring units on LKW vehicles)

Instalacia, konfiguracia, aktivacia Monitorovacich jednotiek na PKW vozidla
i and activation of Monitoring units on PKW vehicles)

Funkcionalita potvrdzovania vysypov cez RFID (Functionality of Bin collection confirmation via RFID)

Kniha jézd (PKW driving evidence - logbook)

Elektronickd STAS (eSTAS - electronic evidence of LKW regular operation - logbook)

Reporting

Skolenie (Training)

3.0 Modul Plénovanie (Module Collection Planning)

Projektova priprava implementacie modulu (project ion of module i
requirements and real life operations on site audit

modulu (Module il ation)

Tvorba planov - Manual (Plans creation - Manual)

Tvorba planov - Automat (Plans creation - Automat)

Vyhodnotenie Zvozov pre plén (Waste collection Evaluation for Planning)

<

Plénovaci rezim Rebeka (Planning regime - Rebeka)

Plénovaci rezim Dodaj Odber Vymeny nadob (Planning regime - Delivery/Return/Exchange of Bins)

Planovaci rezim OLO TAXI (Planning regime OLO TAXI)

Planovaci rezim VKK (Planning regime VKK)

Plénovaci rezim Free Style (Planning regime Free Style)

4.0 Integraéné rozhrania (Integration interfaces)

NORIS

Softip - SQL

Protank - SQL

Passport & bin delivery (Android App - API)

Stand passport, Health & Safety app

eSTAS

RON - sQL

MS Sharepoint

Venzeo

CRM (MS Dynamics)

Vehicle mai software

Hemak Scalis (Weighbridge software) - SQL

MS PowerBI + tvorba prvotnych reportov

Waze

Infopanels

Handheld Chainway RFID UHF 2D Sled - Android APP Bluetooth Integration

Xstation (Gas Station) - SQL

Google maps

B3

Mapy CZ - API

ArcGIS

samsung Android 10" Tablet




